
GUIDE FOR HANDLING, INSTALLING & TEMPORARY BRACING OF WALL PANELS

HOJA RESUMEN DE LA GUÍA BUENA PRÁCTICA PARA EL MANEJO, INSTALCIÓN Y ARRIOSTRE DE LOS PANELES DE PARED

 Temporary bracing and worker safety are the responsibility of the installer. Make sure this 
information is understood by all persons involved in the installation of wall panels.

	 El arriostre temporal y la seguridad de los trabajadores son las responsabilidades del instalador. 
Asegúrese de que esta información es comprendida por todas personas ocupadas en la instalación de 
paneles de pared.

Steps to Setting Wall Panels

 The figures accompanying Steps 1-12 assume that the exterior walls are installed and braced 
first, followed by the interior walls. Some contractors prefer to install and brace the interior walls 
before the exterior walls. Be sure to coordinate with the wall panel manufacturer which installation 
sequence is preferred.

	 Las figuras que acompañan Pasos 1-12 asumen que las paredes exteriores son instaladas y arriostra-
das primero, seguido por las paredes interiores. Algunos contratistas prefieren instalar y arriostrar las 
paredes interiores antes de las paredes exteriores. Asegure de coordinar con el fabricante de paneles 
de pared sobre que sucesión de instalación es preferida.

STEP 1: Start with a foundation that is level and square. If the foundation is not level or square, plan for 
any adjustments before the wall panels are manufactured, if possible. 

	 Empiece con una base que es plana y cuadrada. Si la base no es plana ni cuadrada, planee para 
algunos ajustes antes de que los paneles de pared son fabricados, si es posible. 

STEP 9: Continue setting the wall panels in accordance with the wall panel placement diagram. 

	 •	 It may be necessary to shim the walls 	
	 to compensate for deviations in slab 	
	 or subfloor elevations. If required, be sure 	
	 to shim for full contact between the wall 	
	 panel and the slab or subfloor. Adjust 	
	 fastener size accordingly to ensure adequate 	
	 attachment of the wall to the floor. 

	 • 	If the walls must be “racked” in order to	
 	 compensate for a sloping slab or subfloor,  	
	 the openings will no longer be square.

	 •	Wall panels used in long wall lines MUST be 	
	 butted together tightly to keep the length of the wall line from “growing”. Wall panel manufactur-	
	 ers often compensate for this by undersizing the length of each wall panel by 1/16” to 1/8”.

	 Continúe montar los paneles de pared según el diagrama de instalación del panel de pared. 

	 •	Puede ser necesario proveer soporte a las paredes para 	
	 compensar por desviaciones de tabla o elevaciones de 	 	
	 subpiso. Si es requerido, asegúrese de proveer soporte 	 	
	 para el contacto entero entre el panel de pared y la tabla 	 	
	 o subpiso. Ajuste el tamaño del cierre de acuerdo para 	 	
	 asegurar la conexión adecuada de la pared al piso. 

	 •	Si las paredes tienen que ser “racked” para compensar 	
	 para una tabla o subpiso inclinado, las aberturas ya no 	 	
	 estarán cuadrados.   

	 •	Paneles de pared utilizados en líneas 	
	 largas de paredes TIENEN QUE ser 	
	 embutidos juntos apretadamente para 	
	 prevenir que “crece” la longitud de la 	
	 línea de paredes. A menudo los fabrican-	
	 tes de paneles de pared compensan para 	
	 esto por subevaluar la longitud de cada 	
	 panel de pared por 1/16” a 1/8”.

STEP 10: Install the upper top plates at all 
locations that have been omitted for 
installation purposes. 

	 Instale las chapas superiores de encima 
en todas ubicaciones que han sido 
omitidas para propósitos de instalación.  

STEP 11: Make sure wall panels are attached 
to each other and to the floor with the 
required number and type of fasteners 
and connectors specified in the construc-
tion documents.

	 Asegúrese de que los paneles de pared 
están sujetados uno al otro y al piso 
con el número y el tipo requerido de 
cierres y conectores especificados en los 
documentos de construcción.  

STEP 12: Add bracing (i.e, temporary and 
permanent) as necessary to maintain wall stability.

	 Agregue arriostre (ej., temporal y permanente) como sea necesario para mantener la estabili-
dad de pared.  

	 DO NOT remove any temporary wall bracing until the building has been closed-in and all 
permanent bracing has been installed.

	 NO quite ningún arriostre temporal de pared hasta que el edificio haya sido encerrado y todo 
el arriostre permanente ha sido instalado.

	 	DANGER Disregarding handling, installing and bracing 
safety recommendations is the major cause of wall panel 
installation accidents. Ignoring an unsafe condition or 
action greatly increases the probability of an accident 
resulting in property damage, serious personal injury 
and/or death.

	 ¡PELIGRO! Descuidar las recomendaciones de 
seguridad de manejo, instalación y arriostre es la causa 
principal de accidentes por la instalación de paneles de 
pared. El no hacer caso de una condición o acción peligrosa aumenta mucha la probabilidad de 
un accidente que resulta en daño a la propiedad, la herida personal grave, y/o la muerte.

	 CAUTION Wear personal protective equipment for the eyes, feet, hands and head when work-
ing with wall panels.

	 ¡CAUTELA! Lleve el equipo protectivo personal para los ojos, los pies, las manos, y la cabeza 
cuando usted está trabajando con paneles de pared.

	 CAUTION Stacks of wall panels may be unstable and/or slippery.  Avoid walking on stacks.

	 ¡CAUTELA! Los montones de paneles de pared pueden ser inestables y/o resbalosos. Evite 
caminar en los montones.

Always lift wall panels from at least two pick points, spaced far enough apart to ensure 
panel stability. Reinforce panels in the viccinity of the lifting points, if necessary, to resist hoisting 
loads. Know the weight of the product being lifted and make sure the capacity of the lifting equip-
ment is adequate to perform the lift.

	 Siempre levante los paneles de pared de por lo menos dos puntos de levantar, espaciados bas-
tante separados para asegurar la estabilidad del panel. Refuerce los 
paneles en la proximidad de los puntos de levantar, si es necesario, 
para resistir las cargas de levantamiento. Sepa el peso del producto 
que está levantado y asegura que la capacidad del equipo de levan-
tar es adecuada para hacer el levantamiento.	

	 CAUTION Use special care in 
windy conditions or near power 
lines and airports.

	 ¡CAUTELA! Utilice cuidado 
especial en condiciones ventosas 
o cerca de cables eléctricos y 
aeropuertos.
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NOTE: The wall panel manufacturer relies on the presumption that the contractor and crane operator (if applicable) are 
professionals with the capability to undertake the work they have agreed to do on any given project. If the contractor 
believes it needs assistance in some aspect of the construction project, it should seek assistance from a competent 
party. The methods and procedures outlined in this document are intended to ensure that the overall construction 
techniques employed will put the wall panels into place SAFELY. These recommendations for handling, installing and 
temporary bracing the wall panels are based upon the collective experience of leading personnel involved with wall panel 
manufacture and installation, but must, due to the nature of responsibilities involved, be presented only as a GUIDE 
for use by a qualified building designer or contractor. It is not intended that these recommendations be interpreted as 
superior to the building designer’s design specification for handling, installing and temporary bracing wall panels and it 
does not preclude the use of other equivalent methods for bracing and providing stability for the walls, columns, floors, 
roofs and all the interrelated structural building components as determined by the contractor. Thus, SBCA expressly 
disclaims any responsibility for damages arising from the use, application, or reliance on the recommendations and 
information contained herein.
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 ALTERATIONS
	 DO NOT cut, drill, notch or otherwise alter the wall panels beyond the limitations specified in the 

building code unless such alterations are approved by the building designer. 

	 NO corte, perfore, haga una muesca en, ni altere de otro modo los paneles de pared más allá de 
las limitaciones especificadas en el código de construcción a menos que tales modificaciones sean 
aprobadas por el diseñador del edificio.  

Wall panels are generally not marked in any way 
to identify the frequency or location of out-of-
plane temporary diagonal bracing. Follow the 
recommendations for handling, installing and 
temporary bracing provided in this document or 
by the building designer. All permanent bracing 
design is the responsibility of the building 
designer.

Generalmente, los paneles de pared no están 
marcados en ninguna manera de identificar la 
frecuencia o localización de arriostre diagonal 
temporal fuera-de-plano. Siga las recomendaciones 
de manejo, instalación, y arriostre temporal 
provistas en este documento o por el diseñador del 
edificio. Todo el diseño de arriostre permanente es 
la responsabilidad del diseñador del edificio. 

GENERAL NOTES

STORAGE & HANDLING

 Wall panels that have been inappropriately altered may render the wall panel manufactur-
er’s limited warranty null and void.

	 Los paneles de pared que han sido alterados incorrectamente pueden render la garantía limitada 
del fabricante del panel de pared nulo y sin efecto.  

STEP 8: Install temporary bracing as each wall panel is set but not to exceed the spacing intervals in 
the table below. Use minimum 2x4 stress graded lumber attached to the wall and floor or ground 
support with a minimum of 2-16d (0.135x3-1/2”) nails. Temporary bracing is very important for 
ensuring stability of the walls as construction proceeds.

	 Instale el arriostre temporal cuando cada panel de pared está colocado pero no debe exceder 
los intervalos de espaciamiento en la tabla abajo. Use madera graduada por esfuerza de por lo 
mínimo 2x4 conectado a la pared y al piso o soporte de suelo con un mínimo de 2-16d (0.135x3-
1/2”) clavos. El arriostre temporal es muy importante para asegurar la estabilidad de las paredes 
mientras la construcción procede. 

 CONSTRUCTION LOADING
	 DO NOT proceed with construction until the wall panels have been properly braced.
	 NO procede con la construcción hasta que los paneles de pared han sido arriostrados apropiada-

mente. 

	 All walls must be adequately braced so they remain stable and can adequately support all loads 
applied during construction. If necessary, install additional studs or full-height T-Reinforcement to 
existing studs at locations where building materials are stacked.

	 Todas paredes deben ser arriostrados adecuadamente para que ellas queden estables y pueden 
soportar adecuadamente todas cargas aplicadas durante la construcción. Si es necesario, instalar 
más montantes o T-Refuerzo de altura máxima adicional a los montantes existentes en las ubica-
ciones donde los materiales de construcción están amontonados. 

	 Support each stack of building materials with as many exterior and interior walls as possible.
	 Soporte cada paquete con tantas paredes exteriores e interiores como sea posible.  

	 DO NOT overload the supporting structure.
	 NO sobrecargue la estructura soportante. 	 CAUTION Avoid bending wall panels out-of-plane.

	 ¡CAUTELA! Evite doblar los paneles de pared fuera-de-plano. 

 The contractor is responsible for properly receiving, unloading and storing the wall panels 
at the jobsite. Unload wall panels carefully to smooth surface to prevent damage.

INSTALLATION & TEMPORARY BRACING

Installation Tolerances1

	 Wall support conditions (i.e. floor or foundation dimensions) must be accurate to within +/- ½” 
relative to plan dimensions.

	 Las condiciones de soporte de pared (ej., las dimensiones del piso o el base) deben ser exactas 
dentro de +/- ½” según las dimensiones del plan.  

	 Locate wall panels within +/- ½” of plan dimension.
	 Localice los paneles de pared dentro de +/- ½” de la dimensión del plan.  

	 Maximum out-of-plumb of wall is Height/384 (see Table below).
	 El máximo para fuera-de-plomado de la pared es Altura/384 (vea la Tabla abajo). 

  Maximum Spacing for Temporary Wall Bracing1,2

		  Wall Height	 Spacing
		  8’	 14’ on-center
		  9’	 13’ on-center
		  10’	 10’ on-center
		  11’	 8’ on-center
		  12’	 7’ on-center

1Assumes wall bracing is attached to the wall at 8’ above the floor and at an angle of approximately 45 degrees to the 
wall and floor (see Figure above).
2Additional bracing required for special conditions, such as installation of scissors trusses.

	 Wall Height, H (ft)	O ut-of-Plumb (H/384)
		  8’	 1/4”
		  9’	 9/32”
		  10’	 5/16”
		  11’	 11/32”
		  12’	 3/8”*

Strongback
(lifting beam)

*Locate lift points at ≈ 1/4 
to 1/3 of wall panel length

Stud width

Maximum hole diameter: 
40% of stud width for exterior walls or bearing walls. 
60% of stud width for nonbearing walls.

Top plates

Maximum hole diameter in double stud is 
60% of stud width. DO NOT drill holes in 
more than 2 consecutive double studs.

Double studs

Stud
5/8" min. to edge

Maximum cut or notch depth: 
25% of stud width for exterior 
walls or bearing walls. 
40% of stud width for 
nonbearing walls. DO NOT drill holes in the 

same cross section of cut 
or notch.

Bottom 
plate

Note: Whenever possible, locate cuts, holes and notches in top or bottom one-third of stud length. Hole and notch limitations 
per 2012 International Residential Code® (IRC). Use approved nail stoppers to protect plumbing and/or wiring as required.

Cover stacks to 
protect from 
environment.
Extended 
exposure can 
promote mold 
growth.

Check for level and 
square floor and 
foundation

Verify dimensions of floor 
or foundation with those 
provided on the wall panel 
placement diagram

STEPS 1 & 3

STEP 9

Minimum 2x4 stress-graded 
lumber. Attach to wall and floor 
support with a minimum of 
2-16d(0.135x3½") nails.

End of brace attached to horizontal 
2x_ attached to floor

Floor deck

8'
Wall
height

≈45˚

Temporary wall 
brace, typ.
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Co
py

rig
ht

 ©
 2

01
3 

St
ru

ct
ur

al
 B

ui
ld

in
g 

Co
m

po
ne

nt
s 

As
so

ci
at

io
n.

 A
ll 

rig
ht

s 
re

se
rv

ed
. T

hi
s 

gu
id

e 
or

 a
ny

 p
ar

t t
he

re
of

 m
ay

 n
ot

 b
e 

re
pr

od
uc

ed
 in

 a
ny

 fo
rm

 w
ith

ou
t t

he
 w

rit
te

n 
pe

rm
iss

io
n 

of
 th

e 
pu

bl
ish

er
s.

 P
rin

te
d 

in
 th

e 
Un

ite
d 

St
at

es
 o

f A
m

er
ic

a.

Write panel numbers on subfloor
Snap chalk lines

STEPS 5 & 6

STEP 7

This document is intended for “typical” installation conditions. The contractor is respon-
sible for ensuring the appropriateness of any bracing strategy and quality of installation.

	 Este documento es para las condiciones “típicas” de instalación. El contratista es responsable de 
asegurar que la estrategia de arriostre y la calidad de instalación son apropiadas.

8' to 10' max.

Extend blocking 
past top and 
bottom plates of 
wall panels

Align blocking 
with wall stud

 and keep 
blocks aligned

vertically

10' max.

Blocking

Exterior Sheathing,
as occurs

	 Use care not to damage wall panels with the forks of the forklift or 			 
the rigging/lifting equipment used with cranes.  

	 Utilice cuidado para no dañar los paneles de pared con las horquillas del montacargas o el equipo 
de aparejo/levantamiento utilizado con grúas.  

Fork 
extentions

Exterior 
Sheathing,
as occurs

End of brace 
attached to wall 
stud or to vertical 
2x_ attached 
to wall.

	 Los paneles de pared pueden ser descargados 
directamente en el suelo en el momento de entrega o 
almacenados temporalmente en contacto con el suelo 
después de la entrega. Si los paneles de pared estén 
almacenados para más de una semana, ponga el 
bloqueo de altura suficiente debajo el montón a 8’ a 
10’ en centro y cubre los montones para protegerlos 
del ambiente pero ya permitir la ventilación.

	 If bundles of wall panels are stacked, support and 
separate bundles with wood blocks spaced 8’ to 10’ 
apart. Keep wood blocks aligned vertically. Limit stack 
heights to no more than 10’.

	 Si paquetes de paneles de pared son amontonados, soportar 
y separar los paquetes con bloques de madera espaciados 
8’ a 10’ apartes. Mantenga los bloques de madera en línea 
vertical. Limite la altura de montón a no más de 10’. 

	 Wall panels that are delivered with the windows already 
installed must be stored vertically.  Properly brace wall 
panels to prevent tipping or toppling.

	 Los paneles de pared que son entregados con las 
ventanas ya instaladas tienen que ser almacenados 
verticalmente. Arriostre apropiadamente los paneles 	
de pared para prevenir el volcar o caerse.

	 El contratista tiene la responsabilidad de 
recibir, descargar y almacenar correctamente 
los paneles de pared en la obra. Descarga 
los paneles de pared con cuidado para alisar 
la superficie y prevenir el daño.

	 Wall panels may be unloaded directly on 
the ground at the time of delivery or stored 
temporarily in contact with the ground after 
delivery. If wall panels are to be stored for 
more than one week, place blocking of suf-
ficient height beneath the stack at 8’ to 10’ 
on center and cover stacks to protect from 
the environment but allow for ventilation.

	 Use caution if handling and installing wall panels by hand as 
panels can be heavy and awkward.

	 Use cautela cuando manejar e instalar los paneles de pared a 
mano porque los paneles pueden estar pesados y difíciles. 	

	 If a forklift is used to move wall panels, set forks at wide 
spacing and use approved extensions to ensure wall panels 
are well supported.

	 Si un montacargas es utilizado para mover paneles de 
pared, ponga las horquillas muy separadas y utilice exten-
siones aprobadas para asegurar que los paneles de pared 
están bien soportados.

STEP 2: Be sure the installation crew is familiar with the provisions of: 
	 • 	the construction documents (i.e., architectural/structural plans and 
		  specifications),
	 • 	the wall panel submittal package (i.e., the wall panel 
		  shop drawings and the wall panel placement diagram),
	 • 	this handling, installing and bracing summary sheet,
	 • 	site specific conditions and issues, and
	 • 	OSHA jobsite lifting and fall protection requirements.

STEP 3: Verify floor deck or slab dimensions with those provided on the wall panel placement diagram. 
Check all floor openings (e.g. stairway, fireplace, etc.). 

	 Verifique las dimensiones de cubierta de piso o tabla con esas provistas en el diagrama de instalación 
de panel de pared. Inspeccione todas aberturas del piso (ej., escalera, chimenea, etc.). 

STEP 4: Inspect the wall panel bundles and adjust for placement. 				  
Wall panel manufacturers cannot always stack the wall panels in the “order of installation”, but must 
stack them in a way that is safe to ship and deliver. 

	 Inspeccione los paquetes de paneles de pared y ajustarlos para la colocación. Los fabricantes de 
paneles de pared no siempre pueden amontonar los paneles de pared en “la orden de instalación”, 
pero ellos tienen que amontonarlos de una manera que es seguro para enviar y entregar.    

STEP 5: Snap chalk lines at the locations of the walls.
	 Chasquee las líneas de tiza en las ubicaciones de las paredes. 

STEP 6: Write the panel numbers on the floor, in accordance with the wall panel placement diagram, to 
better identify the location of each wall panel.

	 Escriba los números de los paneles en el piso, de acuerdo con el diagrama de instalación de panel de 
pared, para identificar mejor la ubicación de cada 
panel de pared.  

 STEP 7: Set the first two wall panels and fasten together 
tightly at the top, middle and bottom of the adjoining 
studs and attach the bottom plate to the floor per the 
requirements of the building code or as specified by 
the building designer. Note: It may be necessary to 
begin wall panel placement near the center of a wall 
line to distribute any dimension discrepancies equally 
within the wall line. 

	 Monte los primeros dos paneles de pared y sujetarlos 
juntos apretadamente por encima, el medio y el fondo 
de los montantes contiguos y conecte la chapa del 
fondo al piso por los requisitos del código del edificio 
o como es especificado por el diseñador del edificio. 
Nota: Puede ser necesario que empiece la colocación 
del panel de pared cerca al centro de la línea de pared 
para distribuir igualmente cualquier discrepancia de 
dimensión dentro de la línea de pared.

	 Asegúrese que el equipo de instalación conoce las 
	 provisiones de:  
	 •	 los documentos de construcción (ej., los planes y las 
			  especificaciones arquitectónicos/estructurales),
	 • 	el paquete de entrega del panel de pared (ej., los dibujos 
			  del taller del panel de pared y el diagrama de instalación del 
			  panel de pared),
	 • 	ésta hoja de resumen de manejo, instalación y arriostre, 
	 • 	condiciones y asuntos específicos al sitio, y
	 • 	los requisitos de OSHA para levantamiento en la obra y la protección de caída.

Maximum brace spacing per Table
End of brace 
attached to driven 
ground stake

1Wall installation tolerances per “Model Guidelines for Design, Fabrication and Installation of Engineered 
Panelized Walls”, U.S. Department of Housing and Urban Development, Office of Policy Development and 
Research. Check with authority having jurisdiction to ensure compliance with the governing building code.

Lapped top plates 
at wall intersection

 
Top plate
splice

 
STEP 10

Exterior
sheathing


